
LTRMP FY06 2nd Quarter Milestones

Tracking 
number

Milestone Target 
Date

Date 
Completed

1st quarter 2nd quarter 3rd quarter 4th quarter Lead

2006A1 Complete data entry and QA/QC of 2005 data; 1250 
observations.

Popp, Dukerschein, Kirby, 
Sauer, Hansen

a. Data entry completed and submission of data to USGS 1-Oct-05 7-Sep-05 Completed Popp, Dukerschein, Kirby

b. Data loaded on level 2 browsers 10-Oct-05 30-Sep-05 Completed Hansen
c. QA/QC scripts run and data corrections sent to Field Stations 30-Oct-05 13-Oct-05 Completed Sauer

d. Field Station QA/QC with corrections to USGS 15-Nov-05 21-Oct-05 Completed Popp, Dukerschein, Kirby

e. Corrections made and data moved to public Web Browser 30-Nov-05 7-Nov-05 Completed Sauer, Hansen, Caucutt
2006A2 WEB-based annual Aquatic Vegetation Component Update with 

2005 data on Public Web Server.
Popp, Dukerschein, Kirby, 

Sauer, Heglund
a. Develop first draft 15-Feb-06 25-Jan-06 Completed Sauer
b. Reviews completed 28-Feb-06 21-Apr-06 Difficulty 

getting 
reviewers

Completed Popp, Dukerschein, Kirby, 
Sauer, Heglund, Yin, Cox

c. Submit final update 31-Mar-06 22-May-06 Software 
malfunction

Completed Sauer, Heglund

d. Placement on Web 30-Jul-06 Sauer, Caucutt, Cox
2006A3 Complete aquatic vegetation sampling for Pools 4, 8, and 13 

(Table 1)
31-Aug-06 Popp, Dukerschein, Kirby

2006A4 Address review comments and submit draft manuscript: 
Evaluation of Aquatic Macrophyte Community Response to 
Island Construction in the UMR

30-Jan-06 15-Feb-06 Completed and 
submitted to 
Lake and 
Reservoir 
Management

Dukerschein, Yin,  Gray, 
Heglund

2006A5 Contract report: nonresponse, frame and measurement errors 30-Aug-06 Rogala, Gray
2006A6 Submit progress report on enhancement of analysis on backwater 

effects on chlorophyll a
30-Aug-06 Rogala

2006A7 Guidance to the UMESC-LTRMP management team on scientific 
review of the vegetation component

30-Aug-06 Heglund, Yin

2005GLIDE32 Submit LTRMP draft report: Establish baseline of SAV 
distribution and index of abundance

31-Jan-06 3-Mar-06 Completed--
Reviews sent to 
author 12 April

Chick, O’Hara

2005GLIDE42 Submit LTRMP final draft report: Establish baseline of SAV 
distribution and index of abundance

30-Sep-06 Chick, O’Hara, Heglund, 
Gray

MINIMUM SUSTAINABLE PROGRAM
Aquatic Vegetation Component
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2006B1 Complete data entry, QA/QC of 2005 fish data; ~1,590 
observations

Sauer, Popp, Dukerschein, 
Kirby, Chick, O’Hara, 

Hrabik, Hansen

a. Data entry completed and submission of data to USGS 31-Jan-06 8-Feb-06 Completed Popp, Dukerschein, Kirby, 
Chick, O’Hara, Hrabik

b. Data loaded on level 2 browsers; QA/QC scripts run and data 
corrections sent to Field Stations

10-Feb-06 14-Feb-06 Completed Sauer, Hansen

c. Field Station QA/QC with corrections to USGS 1-Mar-06 6-Mar-06 Completed Popp, Dukerschein, Kirby, 
Chick, O’Hara, Hrabik

d. Corrections made and data moved to public Web Browser 15-Mar-06 8-Mar-06 Completed Sauer, Hansen, Caucutt
2006B2 WEB-based annual Fisheries Component Update with 2005 data 

on Public Web Server.
Sauer, Popp, Dukerschein, 

Kirby, Chick, O’Hara, 
Hrabik, Johnson

a. Develop first draft 30-Apr-06 Sauer, Popp, Dukerschein, 
Kirby, Chick, O’Hara, 

Hrabik
b. Reviews completed 15-May-06 Sauer, Popp, Dukerschein, 

Kirby, Chick, O’Hara, 
Hrabik, Johnson, Knights, 

Cox
c. Submit final update 31-May-06 Sauer, Popp, Dukerschein, 

Kirby, Chick, O’Hara, 
Hrabik

d. Placement on Web 31-Aug-06 Sauer, Caucutt, Cox
2006B3 Complete fisheries sampling for Pools 4, 8, 13, 26, the Open 

River Reach, and La Grange Pool (Table 1)
31-Oct-06 Popp, Dukerschein, Kirby, 

Chick, O’Hara, Hrabik

2006B4 Submit draft framework for over-wintering fish as part of the 
Additional Program Elements proposal process

31-Oct-05 31-Oct-05 Completed Ickes

Fisheries Component 
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2006B5 Submit draft manuscript: Standardized CPUE data from multiple 
gears for community level analysis.

31-Jan-06 Manuscript was 
submitted to 
Journal 
(CFAS). It was 
rejected, and 
will be revised 
and submitted 
to another 
journal.  
Resubmit by 15 
June

Chick, Minchin, Ickes, 
Pegg, Barko, Chick, J.H., 
P.R. Minchin, B. Ickes, 
M.A. Pegg, and V.A. 

Barko.

2006B6 Submit draft manuscript: Spatial structure and temporal variation 
of fish communities in the Upper Mississippi River. 

28-Feb-06 Manuscript 
delayed until 
after 2006B5 is 
revised and 
resubmitted. 1 
Sept.

Chick, Ickes,  Pegg, Barko, 
Hrabik, Herzog, Johnson, 

Cox

2006B7 Enhancement of the fish graphical browser 30-Sep-06 Dukerschein, Ickes, Sauer

2006B8 Summary report: Habitat-related factors that are potentially 
limiting backwater fish communities

15-May-06 Dukerschein

2006B9 Summary report:  LTRMP-EMAP protocol related inferences 31-Aug-06 Dukerschein
2006B10 Draft MDNR report: Multi-year fish report on Pool 4 30-Sep-06 Popp
2006B11 LTRMP Fish Autecology 10-year Report 30-Apr-06 Kirby, Bowler, Ickes, 

Johnson, Cox
2006B12 Submit draft manuscript: Catfish analysis 30-Jun-06 Hrabik
2006B13 Submit draft report: Large river darters 1-Aug-06 Hrabik

2005B52 LTRMP report titled: Fish life history database report 31-Aug-06 Dukerschein, Ickes, 
Johnson, Cox

2005B82 Contract report titled:  “Non-native fishes in the Upper 
Mississippi River System:  A Synthesis of Information from the 
Long Term Resource Monitoring Program” to COE and USGS. 
(FY04 SOW) Irons et al.

30-May-06 Final edits 
completed by 
UMESC, resent 
to authors 20 
April

O’Hara, Popp, Chick, 
Ickes, Kolar, Hrabik, 

Johnson

2005B122 Complete and distribute USGS open-file report on fish analysis.  
(FY02 SOW)

30-Mar-06 2-Mar-06 Completed-to 
USGS hub for 
desktop 
publishing

Ickes
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2005APE112 Submit final draft LTRMP report: Analysis of fish age structure 
and growth in the Illinois River

30-Apr-06 O’Hara, Chick, Johnson, 
Cox

2005APE132 Submit draft OFR: Asian Carp in the Mississippi River 30-Jun-06 Barko

2005APE142 Submit draft manuscript: Asian Carp in the Mississippi River: 30-Sep-06 Barko

2006D1 Complete calendar year 2005 fixed-site water quality sampling 31-Dec-05 31-Dec-05 Completed Houser, Popp, 
Dukerschein, Kirby, 

Chick, O’Hara, Hrabik
2006D2 Complete laboratory analysis of 2005 fixed site and SRS data; 

Data loaded to Oracle data base.
30-Mar-06 3-Mar-06 Completed Yuan, Hansen

2006D3 Complete data entry, QA/QC of calendar year 2005 fixed-site and 
SRS data. 

30-May-06 Popp, Dukerschein, Kirby, 
Chick, O’Hara, Hrabik, 

Hansen
2006D4 Complete fixed site and SRS sampling for Pools 4, 8, 13, 26, 

Open River, and La Grange Pool (Table 1)
30-Sep-06 Popp, Dukerschein, Kirby, 

Chick, O’Hara, Hrabik

2006D5 Submit draft manuscript describing results of analyses of spatial 
and temporal patterns in UMRS WQ.

15-Sep-06 Houser

2006D6 Submit draft contract report: Evaluation of new Hydrolab 
Turbidity Probe

30-Sep-06 Dukerschein

2006D7 Submit draft report: Lake Pepin zooplankton and water quality 
data

30-Sep-06 Popp

2006D8 Summary of analysis on effectiveness of wetland creation 30-Jul-06 Kirby
2006D9 Effects of discharge on selected water physical and chemical 

parameters
1-Aug-06 Hrabik

2005D72 Draft report: Main channel/side channel report for the Open River 
Reach.

1-Jun-06 Hrabik

2005D92 Water Quality component update on-line 15-Feb-06 30-Mar-06 Completed: 
www.umesc.us
gs.gov/reports_
publications/ltr
mp/water.html

Houser, Rogala

2005D102 Water Quality component review 30-Apr-06 Houser, Johnson, Cox

Water Quality Component
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2005APE24a2 Submit final draft LTRMP report: retrospective, cross-component 
analysis for Pool 26

28-Feb-06 Reviews have 
been recieved 
and revisions 
are in progress.  
Resubmit 1 
June

Chick, Johnson

2005APE24b2 LTRMP report: retrospective, cross-component analysis for Pool 
26

30-Sep-06 Chick, Johnson, Cox

2005APE282 Complete Water Quality Fixed Site Graphical Browser 30-Mar-06 20-Mar-06 Completed Caucutt, Houser, Rogala

2006E1 Power to detect change 30-Aug-06 Gray, Heglund, Johnson, 
Houser, Ickes, Sauer, 

Rogala
2006E2 Submit draft document describing methods for evaluating power-

to-detect trends in prevalence data
15-Sep-06 Gray, Heglund

2006M1 Update vegetation, fisheries, and water quality component field 
data entry and correction applications.

30-May-06 Hansen

2006M2 Load 2005 component sampling data into Oracle tables and make 
data available on Level 2 browsers for field stations to QA/QC.

30-Jun-06 Hansen

2005V32 LTRMP report titled: Upper Mississippi River Vegetation 
Change (1989-2000) (FY03)  

30-Dec-05 Due to Admin. 
Commitments 
of PI, delayed 
to 30 June 
2006

Lohman

2005APE182 HNA GIS Query Tool compatible with ArcMap 9.0 30-Dec-05 17-Jan-06 Completed Fox

2006C1 LTRMP report titled:  “Evaluation of the Long Term Resource 
Monitoring Program’s Macroinvertebrate Component” 

28-Feb-06 23-Jan-06 Completed Sauer,  Johnson, Cox

2005C22 Open River Macroinvertebrate Report (Outstanding product) 15-Aug-06 Hrabik, Johnson

Statistical Evaluation of Monitoring Data

Data Management

Land Cover/Land Use 

Macroinvertebrate Component
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2006S1 2004 annual LTRMP Web-based summary report on-line 30-Mar-06 3-May-06 Completed Sauer, Heglund, Johnson, 
Gaugush, Houser, Ickes, 

Yin, Caucutt, Cox

2006S2 Draft 2005 annual LTRMP Web-based summary report 30-Sep-06 Gaugush, Houser, Ickes, 
Yin, Heglund, Johnson

2005S22 Draft Web-based summary report submitted for USGS review 
(2000 & 2001) (FY02 SOW)

28-Feb-06 23-Nov-2005 
& 

01-Dec-2005

Completed Sauer, Johnson, Heglund, 
Gaugush, Houser, Ickes, 

Yin

2005S32 Final draft Web-based summary report completed and submitted 
to COE (2000 & 2001) (FY02 SOW)

31-May-06 Sauer, Johnson, Heglund, 
Gaugush, Houser, Ickes, 

Yin

Annual LTRMP Monitoring Summary Report
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2006APE8 Hydrologic models of Pool 13 and La Grange Pool 30-Sep-06 Martens

2006APE11 Permits for application of chemicals 30-Sep-06 Chick

2006APE13 Submit draft manuscript on Chlorophyll a  and inorganic 
suspended solids in backwater lakes of the UMRS

30-Aug-06 Gray

2006APE15a Field data collection completed 30-Sep-06 Houser
2006APE15b Database 30-Sep-06 Houser

2006APE17a Draft LTRMP Technical Report 30-Jun-06 Chick, O'Hara
2006APE17b Submit final draft report 30-Sep-06 Chick, O'Hara

2006APE21 Submit LTRMP draft report 30-Sep-06 Battaglia

2006APE27 Graphical water browser for LTRMP Water Quality SRS sites on-
line

1-Sep-06 Caucutt

2006APE29 Field data collection 30-Sep-06 Heglund, Yin

2006APE30a Aerial photos taken 31-Aug-06 Popp
2006APE30b Vegetation and water quality sampling completed 30-Sep-06 Popp

2006APE34 Draft contract report 1-Sep-06 Knights

2006APE42a Ground surveys on Upper Mississippi River and Mark Twain and 
Illinois River Refuges.  Monitor migration with radar. 

30-Jun-06 Kirsch

2006APE42b Draft contract report on protocol 30-Sep-06 Kirsch
2006APE42c Submit summary report 30-Sep-06 Kirsch

2006APE43 Submit draft report 30-Aug-06 Deppa, Heglund

2006APE49 Database completion 30-Sep-06 Gutreuter

2006APE51 Submit summary report 30-Sep-06 Kirsch
Development of a floodplain forest restoration database for the UMRS: a tool for future coordinated forest management planning

Identification of Hydraulic Characteristics of Habitats Selected by Riverine Fishes

Assessment of the Rake Method for the Estimation of Submersed Aquatic Vegetation Levels

Importance of the UMR Forest Corridor to Neotropical Migratory Birds

Identifying potential controls on abundance and size structure of centrarchids and diversity of fishes in off-channel areas in the UMR

Aquatic Vegetation and Water Quality Response to a Second Year of Water Level Drawdown in Navigation Pool 5 of the UMR

Next generation forest on the UMR floodplain

LTRMP water quality graphical browser for stratified random sampling sites

Developing Indicators of Southern Bottomland Hardwood Forest Condition within the Upper Mississippi River Ecosystem

Investigate effects of newly completed HREPs (Lake Chautauqua NWR, Banner Marsh State Fish and Wildlife Area) in La Grange Pool

Vegetation, primary production, and dissolved oxygen dynamics in UMRS backwater lakes

Variation in chlorophyll a and inorganic suspended solids in backwater lakes of the Upper Mississippi River

Testing for a relationship between LTRMP catch-per-unit-effort data and fish abundance estimates from block nets

ADDITIONAL PROGRAM ELEMENTS
Development of two-dimensional numerical hydraulic models for Mississippi River Pool 13 and Illinois River La Grange Pool
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2006APE52a Completion of database 31-Jul-06 Meier
2006APE52b Submit draft summary report 30-Sep-06 Meier

2006Tools1 Maintenance of graphical fish browser. Update annual sampling 
tables.

30-Sep-06 Schlifer, (Under MSP: 
Sauer, Caucutt)

2006Tools2 Enhancement of the graphical fish browser. 30-Sep-06 Schlifer, (Under MSP: 
Dukerschein, Ickes, Sauer, 

Caucutt)
2006Tools3 Maintenance of graphical vegetation browser. Update annual 

sampling tables.
30-Sep-06 14-Feb-06 Completed Schlifer, (Under MSP: 

Sauer, Caucutt)
2006Tools4 Complete Water Quality Fixed Site Graphical Browser  (Pools 8, 

13, and Open River in review)
30-Mar-06 5-May-06 Completed: 

www.umesc.us
gs.gov/data_lib
rary/water_qual
ity/wq_browser
.html

Schlifer, Kratt,  Caucutt 
(Under MSP: Houser, 

Rogala)

2006Tools5 Complete Water Quality Fixed Site Graphical Browser (Pools 4, 
26 and La Grange)

30-Mar-06 5-May-06 Completed: 
www.umesc.us
gs.gov/data_lib
rary/water_qual
ity/wq_browser
.html

Schlifer, Kratt, Caucutt 
(Under MSP: Houser, 

Rogala)

2006Tools6 Maintenance of Land Cover Viewer ArcIMS server 30-Sep-06 Nelson

2006S&T1a Draft report available for technical review (30 day review period) 1-Mar-06 New dealines 
May 12 and 
June 16 

Hubbell, Gaugush

2006S&T1b Final draft report submitted for editorial review 1-May-06 Gaugush, Hubbell
2006S&T1c Report printed and distributed TBD Gaugush, Hubbell

2006BATHa LTRMP Bathymetry coordinator will send maps of LTRMP 
bathymetry data gaps to all 3 Corps district contacts, available as 
shape files

31-Jan-06 Completed Hubbell, Rogala

2006BATHb The districts will provide an estimate of their capability, i.e. the 
number of survey days to be completed with the funding, to POC 
(cc M. Hubbell)

14-Feb-06 Completed Hubbell, Rogala

2006BATHc Anticipated Schedule from each District POC to primary POC (cc 
M. Hubbell)

1-Mar-06 Completed Hubbell, Rogala

Bathymetry

Status and Trends Report

Data Visualization Tools

Status and trends of waterbirds on the Upper Mississippi River
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2006BATHd FINAL DATA CALL to primary POC 30-Sep-06 Hubbell, Rogala
2006BATHe Brief (~1 page) summary report (where, what, how, when, $) (J. 

Rogala and 3 District POCs) to J. Sauer (cc M. Hubbell)
30-Sep-06 Hubbell, Rogala
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